



PHASE I - Data Collection

January 2006 - December 2006

	Jan.	Feb.	March	April	May	June	July	Aug.	Sept.	Oct.	Nov.	Dec.
Establish Brand												
PIP Implementation Strategy												
Nondiscrimination Strategy												
School Presentations												
Sidewalk Analysis												
Trail Survey												
Documentation Strategy												
Bike/Pedestrian Facility Inventory												
Scientific Survey												
Informal Target Group Survey												
Transportation Committee Mode Standards meeting												
Baseline Data Collection												
Newsletter												
State Fair Booth												
Internal Review of land-use and transportation models												
Development of Operational and Management Strategies												
Draft RTP Outline												



PHASE II - Vision & Priorities


January 2007 - December 2007

	Jan.	Feb.	March	April	May	June	July	Aug.	Sept.	Oct.	Nov.	Dec.
Stakeholder Vision meeting												
School Presentations												
Review and Analysis of Destination 2030 forecasts and assumptions												
Trail Survey												
Baseline Data Collection, Analysis, and Quality Assurance												
Development of Operational and Management Strategies												
Peer Review of land-use and transportation models												
Target Group Vision/Priority meetings												
Newsletter												
"Mall" booth event												
Community Planner meeting												
City Council meetings												
County Commissioner Meetings												



PHASE III - Scenarios & Modeling

January 2008 - December 2008






PHASE IV - Draft & Review

January 2009 - December 2009

	Jan.	Feb.	March	April	May	June	July	Aug.	Sept.	Oct.	Nov.	Dec.
Develop Draft Plan												
Public Review Meetings												
Federal Certification Review												
Newsletter												
On-line Review Meeting												
Environmental Review of Draft												
Environmental Justice/ Nondiscrimination Review of Plan												
Mall booth event												
Community Planner meeting												
City Council meetings												
County Commissioner Meetings												





PHASE V - Final Plan

January 2010 - October 2010

	Jan.	Feb.	March	April	May	June	July	Aug.	Sept.	Oct.
Public Review Meetings	Planning	Implementation	Implementation	Review/Tabulation						
On-line Review Meeting	Planning	Implementation	Implementation	Review/Tabulation						
Scientific Survey	Planning	Implementation	Implementation	Implementation	Review/Tabulation					
Create Final Plan	Implementation									
Newsletter			Planning	Implementation				Planning	Implementation	
Community Planner meeting				Planning	Implementation	Review/Tabulation				
City Council meetings				Planning	Implementation	Implementation	Review/Tabulation			
County Commissioner Meetings				Planning	Implementation	Implementation	Review/Tabulation			
TAC/TPC Approval							Planning	Implementation		
INCOG Board of Directors Endorsement							Planning	Implementation		
Publish/Distribute Plan							Planning	Implementation		
PIP/Nondiscriminatin Evaluation of Connections 2035 Process									Implementation	Implementation

